

City of Garden Grove

INTER-DEPARTMENT MEMORANDUM

To: Matthew J. Fertal
Dept.: City Manager
Subject: AMEND AGREEMENT WITH AMERICAN RAMP COMPANY FOR UPGRADED DESIGN AND PRE-CASTED RAMPS FOR THE WEST HAVEN PARK SKATE SPOT PROJECT (12252 WEST STREET, GARDEN GROVE)

From: Kimberly Huy
Dept.: Community Services
Date: March 22, 2011

OBJECTIVE

To request City Council authorization to amend the Professional Service Agreement with American Ramp Company for upgraded designs and additional pre-casted ramp components for the West Haven Park Skate Spot project.

BACKGROUND/ANALYSIS

On March 9, 2010, the City of Garden Grove City Council approved the Professional Service Agreement with American Ramp Company for the design, construction documents and purchase of pre-casted ramps for Garden Grove Park and West Haven Park Skate Spots in the amount of \$75,880.31.

DISCUSSION

In March 2010, the City of Garden Grove entered into a Professional Service Agreement with American Ramp Company for the design, construction documents and purchase of pre-casted ramps for Garden Grove Park and West Haven Park Skate Spots. Due to the popularity of the first skate spot at Garden Grove Park, the community feedback called for a slightly larger design for West Haven Park. The original design was 988 square feet and it will be increasing to 3,010 square feet. The additional cost for design and pre-cast skate components amount to \$33,695.36.

FINANCIAL IMPACT

There is no financial impact to the General Fund for the additional design and pre-cast ramp components cost for this project. The additional design and pre-cast ramp components cost of \$33,695.36 will be funded through Park Development Funds.

AMEND AGREEMENT WITH AMERICAN RAMP COMPANY
FOR UPGRADED DESIGN AND PRE-CASTED RAMPS

March 22, 2011

Page 2

RECOMMENDATION

It is recommended that the City Council:

- Approve the amendment to the Professional Service Agreement with American Ramp Company for upgraded designs and additional pre-casted ramp components for the West Haven Skate Spot project, and
- Authorize the City Manager to execute the Amendment in the amount of \$33,695.36.



KIMBERLY HUY

Director

By: John Montanez 

Recreation Supervisor

Attachment 1: Amendment No. 2 to the Agreement

Attachment 2: Upgraded Design

Attachment 3: Original Design

Recommended for Approval



**Matthew Ferial
City Manager**

CITY OF GARDEN GROVE

AMENDMENT NO. 2

To: American Ramp Company. for Upgraded Design and Additional Pre-Casted Ramps.

This Amendment No. 2 to provide upgrade on design and additional pre-casted ramps for the West Haven Skate Spot project is made and entered into this ____ day of _____ 2010, by and between the **CITY OF GARDEN GROVE**, hereinafter referred to as "CITY", and **American Ramp Company**, hereinafter referred to as "CONTRACTOR".

WHEREAS, Contractor and CITY entered into the **Contract No. 10-2883**, effective **March 9, 2010**.

WHEREAS, Contractor and CITY desire to amend the Existing Contract as provided herein.

Now, therefore, it is mutually agreed, by and between the parties as follows:

Section 3.0, Compensation – shall be revised as follows:

The contract Price is hereby increased from **\$75,880.31** to a new Firm Fixed Price of **\$109,575.67**. This is an increase of **\$33,695.36** to cover **upgraded design and additional pre-cast ramps as a result of modifications to the West Haven Skate Spot project**. A copy of the revised design is attached hereto as Exhibit A.

Except as expressly amended hereby, the Existing Contract remains in full force and effect as originally executed.

IN WITNESS WHEREOF, the parties have caused this Amendment No. 1 to the Existing Contract to be executed by their respective officers duly authorized on the date first written above.

Date: _____

"CITY"
CITY OF GARDEN GROVE

By: _____
City Manager

ATTESTED:

City Clerk

Date: _____

"CONTRACTOR"
American Ramp Company

By: _____
Mark Leone

Name: MARK LEONE

Title: V.P. OF DESIGN

Date: 4-9-11

IF CONTRACTOR is a corporation, a Corporate Resolution and/or Corporate Seal is required. If a partnership, Statement of Partnership must be submitted to CITY.




APPROVED AS TO FORM:

J. Lopez
Garden Grove City Attorney

3/8/11
Date

WWW.AMERICANRAMPCOMPANY.COM

1097





SOLO^{ES2}

- SOLID CONCRETE RIDING SURFACE
- PRECAST PRECISION
- INGROUND OR MODULAR OPTIONS
- 15 YEAR WARRANTY

WWW.AMERICANRAMPCOMPANY.COM

2300



SOLO[®]

- SOLID CONCRETE RIDING SURFACE
- PRECAST PRECISION
- INGROUND OR MODULAR OPTIONS
- 15 YEAR WARRANTY

